
From: Quigley, Jennifer
To: Desai, Sheila
Cc: "bucholtzp@michigan.gov"; "Saric.James@epamail.epa.gov"; "ewilson@plainwell.org";

 "Joe.jackowski@weyerhaeuser.com"; "Lebo, Martin"; "gtgriffi@GAPAC.com"; "Jeffrey.Lifka@ttemi.com"; Carli,
 Greg; "Gay, Richard"; Kirby-Miles, Leslie; Fortenberry, Chase; garret.bondy@amec.com;
 Cynthia.Draper@amec.com; Project Email Filing

Subject: Plainwell Mill Site RI/FS Progress Report No. 85 ~COR-056394~
Date: Thursday, December 05, 2013 9:43:37 AM
Attachments: Progress Report_Nov 2013_Former Plainwell, Inc Mill Property_Plainwell MI.pdf

Sheila,

On behalf of Weyerhaeuser Company, CRA is pleased to submit the attached Progress Report No.85
 covering the period of November 2013 for the Plainwell Mill Site RI/FS.  Three copies of the report have
 been sent to you and MDEQ via regular mail (all other recipients will only receive electronic copies).
 
Regards,
Jeni 
 

_______________________ ­­­­­­­­_
Jennifer L. Quigley, P.E.
Conestoga-Rovers & Associates (CRA)
200 West Allegan Street, Suite 300
Plainwell, Michigan 49080-1397
 
Phone:  269.685.5181 x225
Direct Dial:  269.685.2725
Fax:      269.685.5223
Cell:      734.751.0979
Email:  jquigley@CRAworld.com
www.CRAworld.com
Think before you print P
Perform every task the safe way, the right way, every time!
 
This communication and any accompanying document(s) are confidential and are intended for the sole
 use of the addressee. If you are not the intended recipient, please notify me at the telephone number
 shown above or by return e-mail and delete this e-mail and any copies.  You are advised that any
 disclosure, copying, distribution, or the taking of any action in reliance upon the communication without
 consent is strictly prohibited. Thank you.
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Equal 
Employment Opportunity 
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200 W. Allegan Street, Suite 300 
Plainwell, Michigan  49080-1397 
Telephone:  (269) 685-5181 Fax:  (269) 685-5223 
www.CRAworld.com  


 
December 5, 2013  Reference No. 056394 
 
Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency – Region V 
77 West Jackson Boulevard (SR‐6J) 
Chicago, Illinois  60604‐3590 
 
Dear Ms. Desai: 
 
Re:  Monthly Progress Report – November 2013 
  Former Plainwell, Inc. Mill Property Operable Unit No. 7 
  Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
  Allegan and Kalamazoo County   
 
As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the 
Progress Report No. 85 for the period of November 1, 2013 through November 30, 2013. 
 
Should you have any questions or require any additional information, please do not hesitate to contact the 
undersigned. 
 
Yours truly, 
 
CONESTOGA‐ROVERS & ASSOCIATES 


 
Jennifer L. Quigley, P.E. 
 
JQ/42/Plw. 
Encl. 
 
cc:  Paul Bucholtz (MDEQ) – three hard copies 
  Jim Saric (U.S. EPA) – electronic only 


Leslie Kirby‐Miles (U.S. EPA) – electronic only 
  Erik Wilson (City of Plainwell) – electronic only 
  Richard Gay (Weyerhaeuser) – electronic only 
  Joe Jackowski (Weyerhaeuser) – electronic only 
  Martin Lebo (Weyerhaeuser) – electronic only 
  Garret Bondy (AMEC) – electronic only 
  Cynthia Draper (AMEC) – electronic only 
  Garry Griffith (Georgia‐Pacific, LLC) – electronic only 
  Chase Fortenberry (Georgia‐Pacific, LLC) – electronic only 
  Jeffrey Lifka (Tetra Tech) – electronic only 
  Gregory Carli (CRA) – electronic only
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Progress Report No. 84 
November 1, 2013 to November 30, 2013 


 
Remedial Investigation and Feasibility Study 


Former Plainwell, Inc. Mill Property 
Plainwell, Michigan 


 
This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA) 
in accordance with Task 8:   Progress Reports and the Schedule for Major Deliverables contained  in the 
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the 
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4 
and  the  Plainwell, Inc.  Mill  Property  (Site)  Operational  Unit  No. 7  of  the  Allied  Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005. 
 
1.  Work Performed  
 
• Initiated  development  of  response  to U.S.  EPA's November  1,  2013  comments  on  the  Feasibility 


Study (FS) Report. 


• Initiated development of revised FS Report. 


• Participation  in  a  conference  call  on  November  13,  2013 with  representatives  of  the  U.S.  EPA, 
MDEQ, and Weyerhaeuser regarding U.S. EPA's November 1, 2013 comments on the FS Report.  


 
2.  Data Received 
 
• None. 


 
3.  Modifications to Work Plans or Other Schedules  


Proposed to, or Approved by, the U.S. EPA   
 
• None.   
 
4.  Problems Encountered and Planned Resolution 
 
• None. 


 
5.  Work Anticipated During the Next Reporting Period 
 
• Submittal  of  response  to  U.S.  EPA's  November  1,  2013  comments  on  the  Feasibility  Study  (FS) 


Report on December 20, 2013. 


• Submittal of revised FS Report on December 20, 2013. 


 
6.  Anticipated Development with Work during the Next Period 
 
• None. 
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7.  Other Relevant Information 
 
• Decommissioning  and  demolition  activities  have  been  initiated  by  the  City  of  Plainwell  under  a 


Michigan  Blight  Elimination  Program  Grant.    The  work  is  anticipated  to  be  completed  in  mid‐
December  2013  and  will  be  conducted  on  portions  of  Residential  Areas  1  to  3  and  Mixed 
Residential/Commercial Area 2. 


• MW‐10 was damaged in October 2013 during on‐Site activities.  The area has been demarcated and 
steps are being  taken  to properly abandon MW‐10 and  install a new monitoring well adjacent  to 
MW‐10.   


 











 

 

  Worldwide Engineering, Environmental, Construction, and IT Services 

 
Equal 
Employment Opportunity 
Employer 

 
200 W. Allegan Street, Suite 300 
Plainwell, Michigan  49080-1397 
Telephone:  (269) 685-5181 Fax:  (269) 685-5223 
www.CRAworld.com  

 
December 5, 2013  Reference No. 056394 
 
Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency – Region V 
77 West Jackson Boulevard (SR‐6J) 
Chicago, Illinois  60604‐3590 
 
Dear Ms. Desai: 
 
Re:  Monthly Progress Report – November 2013 
  Former Plainwell, Inc. Mill Property Operable Unit No. 7 
  Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
  Allegan and Kalamazoo County   
 
As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the 
Progress Report No. 85 for the period of November 1, 2013 through November 30, 2013. 
 
Should you have any questions or require any additional information, please do not hesitate to contact the 
undersigned. 
 
Yours truly, 
 
CONESTOGA‐ROVERS & ASSOCIATES 

 
Jennifer L. Quigley, P.E. 
 
JQ/42/Plw. 
Encl. 
 
cc:  Paul Bucholtz (MDEQ) – three hard copies 
  Jim Saric (U.S. EPA) – electronic only 

Leslie Kirby‐Miles (U.S. EPA) – electronic only 
  Erik Wilson (City of Plainwell) – electronic only 
  Richard Gay (Weyerhaeuser) – electronic only 
  Joe Jackowski (Weyerhaeuser) – electronic only 
  Martin Lebo (Weyerhaeuser) – electronic only 
  Garret Bondy (AMEC) – electronic only 
  Cynthia Draper (AMEC) – electronic only 
  Garry Griffith (Georgia‐Pacific, LLC) – electronic only 
  Chase Fortenberry (Georgia‐Pacific, LLC) – electronic only 
  Jeffrey Lifka (Tetra Tech) – electronic only 
  Gregory Carli (CRA) – electronic only



 

056394Desai-42P-ATT-Progress Report No 85.docx 

Progress Report No. 84 
November 1, 2013 to November 30, 2013 

 
Remedial Investigation and Feasibility Study 

Former Plainwell, Inc. Mill Property 
Plainwell, Michigan 

 
This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA) 
in accordance with Task 8:   Progress Reports and the Schedule for Major Deliverables contained  in the 
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the 
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4 
and  the  Plainwell, Inc.  Mill  Property  (Site)  Operational  Unit  No. 7  of  the  Allied  Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005. 
 
1.  Work Performed  
 
• Initiated  development  of  response  to U.S.  EPA's November  1,  2013  comments  on  the  Feasibility 

Study (FS) Report. 

• Initiated development of revised FS Report. 

• Participation  in  a  conference  call  on  November  13,  2013 with  representatives  of  the  U.S.  EPA, 
MDEQ, and Weyerhaeuser regarding U.S. EPA's November 1, 2013 comments on the FS Report.  

 
2.  Data Received 
 
• None. 

 
3.  Modifications to Work Plans or Other Schedules  

Proposed to, or Approved by, the U.S. EPA   
 
• None.   
 
4.  Problems Encountered and Planned Resolution 
 
• None. 

 
5.  Work Anticipated During the Next Reporting Period 
 
• Submittal  of  response  to  U.S.  EPA's  November  1,  2013  comments  on  the  Feasibility  Study  (FS) 

Report on December 20, 2013. 

• Submittal of revised FS Report on December 20, 2013. 

 
6.  Anticipated Development with Work during the Next Period 
 
• None. 

 



 

056394Desai-42P-ATT-Progress Report No 85.docx 

7.  Other Relevant Information 
 
• Decommissioning  and  demolition  activities  have  been  initiated  by  the  City  of  Plainwell  under  a 

Michigan  Blight  Elimination  Program  Grant.    The  work  is  anticipated  to  be  completed  in  mid‐
December  2013  and  will  be  conducted  on  portions  of  Residential  Areas  1  to  3  and  Mixed 
Residential/Commercial Area 2. 

• MW‐10 was damaged in October 2013 during on‐Site activities.  The area has been demarcated and 
steps are being  taken  to properly abandon MW‐10 and  install a new monitoring well adjacent  to 
MW‐10.   

 


	DOC222	"Quigley, Jennifer" 12/5/2013 Plainwell Mill Site RI_FS Progress Report No. 8...(1).pdf
	DOC223	Attachment:1	Plainwell Mill Site RI_FS Progress Report No. 85 ~COR-056394~05- (1).pdf




